

ENTREPRISE DEF

Cost: By file / By job stage

From August 1, 1999 to November 5, 1999

Job Stage	Billable	Non-Billable	Total	Cost
99-113 / HABITATION INC.: RENOVATIONS				
Project Management	2.00	0.00	2.00	\$ 42.00
Decoration	0.50	0.00	0.50	\$ 10.00
Work supervision	13.75	0.00	13.75	\$ 322.00
Drawing Modifications	3.75	0.00	3.75	\$ 90.00
Preliminary design	8.00	0.00	8.00	\$ 156.00
Office/Administration	11.50	0.00	11.50	\$ 117.50
Total 99-113	39.50	0.00	39.50	\$ 737.50

	Sub-Total	G.S.T.	Q.S.T.	Total	Balance
Billing status	\$ 3,802.99	\$ 266.21	\$ 305.19	\$ 4,374.39	\$ 4,374.39